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Shutdown ’08 Schedule
Mu Trigger Review Done, Action Items in progress
New Beam Pipe Design Review Done, Action Items in progress
Move MMS south Done 
RPC Prototype engineeing & safety review Done, Action Items in progress
CM Crane, MMN & sta. 1 scaffolding review Done, Action Items in progress 
RPC Prototype C tests (in tent) in progress
Install/field fit CM access stairs in progress 
RPC Gap 0 and 5 base survey Done
MuTr FEE upgrade/MuTr decaps WP ready for review
Move MMS and CM South Done 
Remove North access & MMN 4 lampshades Apr. 14 – May 1 
Inventory/begin erect MMN scaffold Apr. 14-Map
PO for Station 1 scaffold (+ Central shops) in progress 
RPC Prototype D tests (in tent) Apr-May 
Design RPC installation fixtures & 
MuTrigger FEE platforms Apr-May 
MuTrgr Platform review Apr 24? 
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Shutdown ’08 Schedule, cont’d
Install Station 1 North scaffolding May 1-16
Station 1 North decaps May 19-30
RICH air control move to DC Rack May 30
Prep work for Mutrgr platforms (water/elec) May-June
Prep work for RPC proptotype install May-June

move (7) MuID pipes
move gap 5 south cable tray 

MMN decaps May-July
End of run Party    May 30
Prep RPC Proto, MuTrggr FEE N&S Racks Apr-July  
Install CM Crane Channel Supports June-Sept
RPC engineering & safety review mid June
MuTrigger FEE N Install July 1-31
HBD Install July-August
RPC prototype gas system July 1-31
Move shielding for RPC prototype installation July 1-31  (C. Pearson)
RPC prototype cable routing & support July 1-31  (M.Rau)
Modify crystal palace & vapor barrier July 1-31  (C. Pearson)
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Install MuTrigger FEE N platform Aug. 1-15 
RPC prototype install Aug. (RPC3 – C. Pearson)

(RPC2 – PHENIX)
Install RPC prototype rack in tunnel south Aug. (C. Pearson)
Install Mutrigger FEE’s in MMS for RPC test Aug.
Install MuTrigger FEE South platform August 
Install MuTrgr N&S rack cooling & electric Aug. 1-29
Install MuTrigger N cooling water & air Aug. 
Replace tunnel shielding Sep.    (C. Pearson)
Connect electronics/gas/water/air for RPC Sep.   
Install MuTrigger N& S racks Sep.
CM Crane Install
PC1 west work (needs planning) Sep./Oct.
DC East?/West Repairs Oct.
Remove all inst’n equipment(e.g. scaffolds) Oct.
Gap 5 north piping and cable tray re-loc. Oct.
Gap 2 north cable tray & crate re-mounts Oct.
Prep for shutdown 2009 Nov
Prep for run 9 Oct
Close shield wall start shifts Dec.
Start physics Jan 1

Shutdown ’08 Schedule, cont’d



04/10/08 5

Technical Support 2008

Design Reviews 

• Mu Trigger FEE N & S Done

• New Beampipe Review Done

• RPC Prototype  3/27 (informal engineering ) Done

• CM Crane & MMN Scaffolding & Station 1 Scaffolding - Done

• MuTrigger N & S rack platform  4/24 (design in progress)

• RPC Stations 1, 2 and 3       ~ 6/1-6/30

• VTX/FVTX review ~ 6/1-8/31 

• NCC Review ~ 6/1-8/31

• MMS scaffolding   (< 2009)
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Work Permit Requirements 
• Standard Shutdown Commencement tasks (covered by approved 

procedures)  Done

• MuTrigger FEE Upgrade (North & South)  & MuTr Decaps, (including
confined space for MMS & MMN and scaffold installation) in progress

• CM Crane Installation

• RPC Prototype Installation 

• HBD re-installation 

• MuTrigger FEE rack platform installation

• PC1 Repairs

• (More will be needed – to be added to the list as appropriate)
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CM Access  
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MuTrigger FEE 

C-A Safety review done 
Action items:
• Test the ADTX board w/o cooling under the 

above failure condition to determine the 
maximum temperature the voltage controller 
reaches. 

• Check the cable tray rating of the proposed 
low voltage cable.

• Present the scaffolding design to an ESRC 
review (Done)

• Present the platform design to an ESRC 
review. 
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New Beampipe 
Design & Review

SS/Be central beampipe

1-5/8” to 3” transitions

Drawings Done, C-A getting
Quotes for NEG coating

BP designs at SAES for 
NEG quote. Meet w/ Mapes 
next week.
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RPC Prototype Review 
Still waiting for dim’s and lifting points

RPC group wants W shot for absorbers.
Waiting for dim. specs.
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Combined CM Crane, MMN & Station 1 scaffolding Review 

Meeting w G. McIntyre & D. Dowling 
today. All scaffold parts ordered. 

Rec’d info from Crane MFR. to be 
reviewed by C-A safety
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MuTrgr North FEE Rack Platform

Current Concept
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Charlie sent new concept:

room for 2 racks on north 
and south, 8 racks on bridge 
(tight packed)
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RPC Factory Support, cont.

More frame mods for Proto C 

Still need specs for transport table

& gap/module storage
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Other Work
• VTX, FVTX and NCC 

prototype support

• Integration

• Physical and Rack space

• Infrastructure upgrades

• HBD getting closer?
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Safety, Security, etc.

• Reminder:  Safety shoes and long pants required in IR. Hard hats
when crane is in use, or when anyone working overhead. No tours past 
the sill.

• Is Front door final? What about crash bar?

• Mid term review time (new) is here. Techs please see me to set up a 
time before end of April. Need to do goals.
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Taxes were due on 
Tuesday. If you 
haven’t filed do it 
soon or you won’t 
get your election 
year bribe next
month


